COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2010

ESTI MATE SUMVARY 11: 43: 37
CONTI D C18234 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18234-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 27.0 DAYS TI VE ALLOW 42 CALENDAR DAYS
ER | - 70 BLACK GORE CRK BR PERCENT TIME:  64.29 ORI G TI VE ALLOW 39 CALENDAR DAYS
PROJECT NO C0702- 313
ER |- 70 BLACK GORE CRK BR
NAME OF ROAD: 070A
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 12/ 14/ 2010 DATE TI ME STARTED 11/ 15/2010
7926 S. PLATTE CANYON RD DATE LET 11/ 16/ 2010 DATE WORK BEGAN 11/ 15/ 2010
DATE AWARDED 11/ 22/ 2010 DATE TIME STOPPED 12/ 14/2010
DATE CONTRACT EXECUTED 12/ 01/ 2010 DATE ACCEPTED 12/ 14/ 2010
LI TTLETON CcO 80128 303- 979- 9330 DATE NOTI CE TO PROCEED 11/ 15/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 387, 274. 58 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 258, 674. 50 NON- PARTI C PATI NG 299, 665. 08 299, 665. 08
PERCENT COWPLETE: 77.38% TOTAL EARNI NGS 299, 665. 08 299, 665. 08
FUNDS AVAI LABLE: $ 87, 609. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 299, 665. 08 299, 665. 08
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -3,880.12 -3,880. 12
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 295, 784. 96 295, 784. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 295, 784. 96 295, 784. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 295, 784. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18234 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18234-BI D ESTI MATE RUN 12/ 19/ 2010
PRQIECT: 00702- 313 ESTI MATE NO 0001 11: 43: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00005 REMOVAL COF DEBRI' S 1. 000 0. 000
LS 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 1. 000 45, 000. 00
45, 000. 00000 1. 000 45, 000. 00
0015 203-01565 HYDRAULI C EXCAVATCR 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0020 203-02330 LABCRER 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0025 208-00002 *ERCSI ON LOG (12 | NCH) 300. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0. 00
0030 208-00020 *SI LT FENCE 300. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 212-00006 * SEEDI NG ( NATI VE) 0. 100 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0045 213-00002 *MULCH NG (WEED FREE HAY) 0. 100 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0050 213-00061 *MULCH TACKI FI ER 20. 000 0. 000
LB 0. 000 0. 00
30. 00000 0. 000 0. 00
0055 512-00118 BEARI NG DEVI CE ( SPECI AL) 4.000 0. 000
EACH 4.000 88, 000. 00

22, 000. 00000 4.000 88, 000. 00
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PCN: 18234-BI D ESTI MATE RUN 12/ 19/ 2010
PRQJECT: C0702- 313 ESTI MATE NO 0001 11:43:37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 601-10400 *DRI LLED HOLE 22.000 0. 000
EACH 18. 000 27, 000. 00
1, 500. 00000 18. 000 27, 000. 00
0065 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0070 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0075 630-00000 *FLAGE NG 480. 000 0. 000
HOUR 72.500 1, 450. 00
20. 00000 72.500 1, 450. 00
0080 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 8. 000 0. 000
DAY 3. 000 184.50
61. 50000 3. 000 184.50
0085 630-00012 *TRAFFI C CONTROL MANAGEMENT 26. 000 0. 000
DAY 26. 000 12, 870. 00
495. 00000 26. 000 12, 870. 00
0090 630-80305 *FLAGGE NG STATI ON LI GHT 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0095 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 0. 000
EACH 5. 000 33.75
6. 75000 5. 000 33.75
0100 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 30. 000 0. 000
EACH 14.000 94. 50
6. 75000 14. 000 94. 50
0105 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 18. 000 0. 000
EACH 8. 000 54. 00
6. 75000 8. 000 54. 00
0110 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 0. 000
EACH 1. 000 650. 00
650. 00000 1. 000 650. 00
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PCN: 18234-BI D ESTI MATE RUN 12/ 19/ 2010
PRQJECT: C0702- 313 ESTI MATE NO 0001 11:43:37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 2.000 0. 000
TYP
5 EACH 1. 000 650. 00
650. 00000 1. 000 650. 00
0120 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 4. 000 0. 000
EACH 4.000 27.00
6. 75000 4.000 27.00
0125 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 30. 000 0. 000
EACH 0. 000 0. 00
6. 75000 0. 000 0.00
0130 630-80390 * CHANNELI ZI NG DEVI CE ( SPECI AL) 100. 000 0. 000
EACH 55. 000 371.25
6. 75000 55. 000 371.25
0135 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 000
TE
(TEMPCRARY) EACH 1. 000 650. 00
650. 00000 1. 000 650. 00
0140 700-70010 F/ A M NOR CONTRACT REVI SI ONS 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0145 700-70014 F/ A | NCENTI VE 30, 000. 000 0. 000
F A 30, 000. 000 30, 000. 00
1. 00000 30, 000. 000 30, 000. 00
0150 700-70016 F/ A FUEL COST ADJUSTMENT 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0155 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 900-00012 ADDED | TEM (FQOOT)/ MCR LI #1 - CONCRETE COUNTER VEI GHT 576. 000 0. 000
LF 576. 000 37, 630. 08
65. 33000 576. 000 37, 630. 08
CAT 0200 CURRENT AMI  $ 387,274.58 % 299, 665. 08 $ 299, 665. 08
PRQJIECT TOTAL CURRENT AMI  $ 387,274.58 $ 299, 665. 08 $ 299, 665. 08




